
 
 

Muscoy Team Conference Call Notes 
16 January 2007 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Dave Solomona/SBMWD 
 Tim Gere/URS  Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2  Russell Smith/SBMWD 

Construction/Validation/Performance (Kit Veldman) 

� The PDB bags for Muscoy were set last week and will be pulled next week. 
� URS has Final and Validated Data through November 2006. 
� URS is awaiting comments from the City on the RA Report and the Six-Month Report. 
� URS is incorporating comments and preparing the Draft Final Cost Performance Report. 
� The SBMWD Well Sites Report is still in progress. 
� Mark and Roger are coordinating on the dewatering issue at EW-109. 
� Adam will include Bob Kemmerle when distributing the Word file for the Draft 12-Month 

Report. 
� Last week, URS completed the pilot boring and well design and currently reaming at 306'. 
� Next week will be well development and installing well equipment. 
� URS is coordinating with SBMWD to get more information on the concerns with the 

SixCENSE probe. 

General Discussion 

� No discussion. 

Next Conference Call 

Monday, 22 January 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The 
minutes contained herein will stand if not corrected within ten (10) days of this writing. 
 


